

1. Project Planning

Project Planning Phase

A practical plan for defining the product, organizing the work, and preparing the team to build Comic Craft.

1. Project Overview

Comic Craft is a digital comic discovery and reading application. The project aims to help readers browse a comic collection, learn about each title, and move into a simple reading experience. Planning establishes what the first version will deliver, who it serves, and how the team will organize the work.

Project vision

Create a welcoming, easy-to-use place where readers can discover comics and continue reading with minimal friction.

2. Goals and Success Criteria

Goal	Evidence of success
Discover comics	Readers can browse and find titles through catalog categories or search.
Understand a title	A detail view clearly presents its title, creator, description, and cover.
Read comfortably	The reading view provides clear page navigation and readable content.
Keep the experience usable	Core screens remain understandable across common screen sizes.
Support future growth	The project structure and notes allow additional features to be planned cleanly.

3. Scope

First release scope

- Comic catalog with cover cards and basic categories.
- Search and filtering with a clear no-results state.
- Comic detail page with key information and a primary reading action.
- Reader view with simple page navigation.
- Favorites or reading progress if time and the chosen storage approach allow.

Out of initial scope

- Comic publishing and creator dashboards.
- Payments, subscriptions, or marketplace features.
- Social feeds, comments, and advanced recommendations.

4. Users and Requirements

User need	Planning requirement
Find a comic	Provide browse, search, and category options.
Decide whether to read	Show useful details before opening the reader.
Read without confusion	Keep reader controls visible and navigation predictable.
Recover from missing content	Plan loading, empty, unavailable, and image-failure states.

5. Work Plan and Milestones

Milestone	Planned outcome
1. Discovery	Confirm target users, core journey, and project constraints.
2. Design	Agree on screen flow, visual direction, and responsive behavior.
3. Foundation	Set up the application, shared styles, routes, and sample content.
4. Core features	Build catalog, details, and reader as an end-to-end journey.
5. Review	Walk through user needs, collect issues, and prioritize fixes.
6. Handoff	Prepare setup notes, demo path, known issues, and next steps.

6. Roles and Responsibilities

Role	Responsibility
Project coordinator	Keep scope, priorities, milestones, and decisions visible.
Design contributor	Plan screen layouts, content hierarchy, and responsive states.
Development contributor	Build features, connect data, and document implementation choices.
Reviewer	Walk through the experience and report usability or quality issues.

A team member may take more than one role. Assign an owner to each milestone and agree how progress and decisions will be recorded.

7. Risks and Responses

Risk	Planned response
Scope expansion	Protect the browse-to-read flow; defer optional features.
Missing or delayed artwork	Use approved sample assets and clear placeholders.
Unclear ownership	Name an owner for every task and milestone.
Changing data source	Plan a consistent comic record and separate data access from screens.
Limited review time	Schedule short milestone reviews throughout development.

8. Planning Deliverables

- Agreed project vision, goals, and first-release scope.
- Prioritized feature list and milestone owners.
- Core user journey and screen-flow outline.
- Risk list, assumptions, and open decisions.
- A short handoff note describing next actions.

Planning is complete when the team agrees on the first-release scope, knows who owns each milestone, and can describe how a reader will move from discovery to reading.